

# SPRINT REVIEW REPORT

## Sprint 1: Foundation & Auth

*Boot-Tracker: Lead Management and Payment System*

**Organization:** Coding Bootcamps ESPOL

**Project:** Boot-Tracker Platform

**Closing Date:** May 24, 2026

### Sprint Summary

The main goal of this sprint was to establish the technical foundation of the project: repository infrastructure, Docker environment, CI pipeline, database schema, and web and mobile authentication flows. All 7 planned tasks were completed (100% completion rate).

### User Stories Covered

- **HST-001:** User Authentication: web and mobile login, credential validation, JWT.
- **HST-002:** Session Logout: secure logout and token cleanup.

### Sprint Tasks

| Issue        | Description                                                                                       | Assignee  | Status      |
|--------------|---------------------------------------------------------------------------------------------------|-----------|-------------|
| <b>CB-36</b> | DB models: CustomUser and base entities (roles, leads, interactions). Foundation for persistence. | JL Chong  | <b>Done</b> |
| <b>CB-37</b> | JWT authentication: login, logout, refresh, me endpoints. Covers HST-001 and HST-002.             | Zahid     | <b>Done</b> |
| <b>CB-38</b> | Docker setup, environment configuration, and basic CI/CD pipeline.                                | Juan M.   | <b>Done</b> |
| <b>CB-39</b> | Frontend: login screen and form validations. UI for HST-001.                                      | Annabella | <b>Done</b> |
| <b>CB-40</b> | Mobile: Expo setup and mobile login flow. Mobile UI for HST-001.                                  | Isabella  | <b>Done</b> |
| <b>CB-41</b> | Sprint 1 internal review and team demo.                                                           | JL Chong  | <b>Done</b> |
| <b>CB-67</b> | Frontend: React, Vite, Tailwind setup and base layout structure.                                  | Gabriela  | <b>Done</b> |

### Review Notes

- CB-40 (Mobile Login): Juan Munizaga flagged the need to create a test superuser and document the endpoints. Follow-up issues CB-60 (User Management CRUD) and CB-86 (Create test users) were created.
- CB-67 (Frontend Setup): visual improvement opportunities were spotted during the review, leading to the creation of CB-85 to standardize system branding.

CARMEN  
KARINA VACA  
RUIZ

Digitally signed by  
CARMEN KARINA VACA  
RUIZ  
Date: 2026.06.22 12:53:17  
-05'00'

---

*Customer Conformity and Acceptance*

**PhD. Carmen Vaca**

Director of Coding Bootcamps ESPOL