

SPRINT REVIEW REPORT GROUP 05

Sprint 4: Calendar, Analytics & Monitoring

Boot-Tracker: Lead Management and Payment System

Organization: Coding Bootcamps ESPOL

Project: Boot-Tracker Platform

Closing Date: 19 de julio de 2026

Sprint Summary

Sprint 4 covered three independent fronts opened in parallel: Google Calendar OAuth integration for the agenda module, the Analytics API and its interactive dashboard (KPI cards, Recharts, PDF/Excel export), and payment monitoring with automatic deficit alerts. It also delivered the CR-004 (admin control over self-assignment) and CR-011 (duplicate-lead validation) change requests raised by the client, and the VPS deployment used for the partial delivery. All 20 planned issues are Done.

User Stories Covered

- HST-007 / HST-027 (mod. CR-004): administrator control over lead self-assignment.
- HST-032 (mod. CR-011): duplicate-lead validation on manual creation and CSV upload.

Sprint Tasks (Linear)

Issue	Description	Assignee	Status
CB-54	S4-1 - Google Calendar API: OAuth 2.0, bidirectional event sync	Jose Chong	Done
CB-55	S4-2 - Analytics API: metricas y KPIs (conversion rate, response time, lead velocity)	Zahid Diaz	Done
CB-56	S4-3 - Monitoreo y alertas de pagos (deficit > 10%)	Jose Chong	Done
CB-57	S4-4 - Epic: Dashboard de Analytics	Annabella Sanchez	Done
CB-130	S4-4a - Frontend: KPI cards + filtros de fecha/segmento	Annabella Sanchez	Done
CB-131	S4-4b - Frontend: graficos interactivos con Recharts	Isabella Martin	Done

CB-58	S4-5 - Frontend: reportes exportables PDF/Excel	Annabella Sanchez	Done
CB-59	S4-6 - Mobile: calendar sync + push notifications	Isabella Martin	Done
CB-118	S4-10 - DevOps: configuracion VPS ESPOL (Coolify) + despliegue v1 (entrega parcial)	Juan Munizaga	Done
CB-66	S4-11 - DevOps: email transaccional en produccion (Resend)	Juan Munizaga	Done
CB-119	S4-12 - HST-007/027 mod. (CR-004): control de administrador sobre auto-asignacion	Juan Munizaga	Done
CB-125	S4-12a - Backend: permisos + endpoint toggle auto-asignacion (CR-004)	Juan Munizaga	Done
CB-126	S4-12b - Frontend: UI condicional del boton "Asignarme" (CR-004)	Annabella Sanchez	Done
CB-129	S4-12/13 - Diseno: mockups de Leads (switch auto-asignacion + alerta duplicados)	Gabriela Jimenez	Done
CB-120	S4-13 - HST-032 mod. (CR-011): validacion de leads duplicados en creacion manual y CSV	Juan Munizaga	Done
CB-127	S4-13a - Backend: validacion de leads duplicados (CR-011)	Juan Munizaga	Done
CB-128	S4-13b - Frontend: feedback de duplicado en creacion manual (CR-011)	Annabella Sanchez	Done

CB-117	S4-9 - Frontend: mejoras UX/UI Panel de Pagos OCR	Annabella Sanchez	Done
CB-84	S4-14 - Investigacion: plan de integracion con Meta (WhatsApp/Instagram)	Zahid Diaz	Done
CB-94	S4-8 - Scrum: Sprint Review S4 + evidencia de aceptacion cliente	Jose Chong	Done

Key Decisions

- The Analytics epic delivered in this sprint (KPI dashboard, PDF/Excel export) is the foundation later extended with per-salesperson metrics and a salesperson-comparison view, both live by Sprint 6.

Customer Conformity and Acceptance

PhD. Carmen Vaca

Director of Coding Bootcamps ESPOL