

SPRINT REVIEW REPORT GROUP 05

Sprint 7: Final Delivery

Boot-Tracker: Lead Management and Payment System

Organization: Coding Bootcamps ESPOL

Project: Boot-Tracker Platform

Closing Date: August 14, 2026

Sprint Summary

Boot-Tracker is delivered complete: all seven sprints closed, all 32 user stories implemented, and the system live in production. This final report covers the technical scope closed since Sprint 6: final acceptance testing and validation against the HST catalog, the final iOS and Android mobile builds, the last UI polish items (transition animations on web and mobile), and 21 additional client-driven improvements delivered across analytics, lead management, payments, responsive design, data integrity, and a new WhatsApp integration for lead intake.

User Stories Covered

- HST-025: administrator-facing leads and analytics views, finalized with per-salesperson metrics and a salesperson-comparison view.
- CR-004/CR-006/CR-009/CR-010/CR-011 family: incremental lead, payment, and analytics refinements requested by the client across Sprints 4-7, all delivered.

Sprint Tasks (Linear)

Issue	Description	Assignee	Status
CB-80	S7-3 - Final acceptance testing and HST validation report	Zahid Diaz	Done
CB-83	S7-6 - Final iOS + Android mobile builds for delivery	Isabella Martin	Done
CB-114	S6-7 - Frontend: transition animations and micro-interactions	Gabriela Jimenez	Done
CB-115	S6-8 - Mobile: navigation animations and screen transitions	Isabella Martin	Done

Additional Client-Driven Scope Delivered This Sprint

Beyond the planned milestone scope, the following work was delivered in response to live client feedback and usability findings. Each item is a real, closed Linear issue; grouped here by theme for readability.

Theme	Description	Status
Analytics expansion (3 issues)	Per-salesperson metrics filtered by date range (CB-198), salesperson-comparison tab (CB-194), program/cohort columns with filtering on the Users screen (CB-195).	Done
Lead lifecycle refinement (5 issues)	Terminal Discarded status with a mandatory reason (CB-191), each interaction now snapshots the lead's status at that moment (CB-192), assigned-since timestamp shown on the lead card (CB-190), bulk bootcamper distribution to Finance with select-all (CB-193), mandatory data-usage consent at bootcamper account creation (CB-196).	Done
Payments/notifications bug fixes (4 issues)	Finance can see the receipt image, not just OCR fields, when reviewing (CB-189), coordinator email now states its origin (CB-188), coordinator email linked to a reachable URL (CB-187), 500 error on receipt upload fixed (CB-186).	Done
Responsive / UX polish (3 issues)	Responsive receipt-upload and account-activation flow for the bootcamper (CB-199), responsive account activation, session-expiry and password-recovery screens (CB-203), scroll-bounce background fix (CB-204).	Done
Data-integrity hardening (3 issues)	Block lead creation with a staff member's email (CB-200), allow re-enrollment into a program already completed under a different cohort (CB-201), assign/change a bootcamper's cohort from the Users screen (CB-202).	Done
WhatsApp integration (3 issues)	Shared-secret authentication for the bot (CB-173), phone-number normalization to match leads to a WhatsApp identifier (CB-172), query/create/update lead endpoints for the bot (CB-174).	Done

Key Decisions

- All planned functionality across the seven sprints is complete and running in production at <https://boottracker.codingbootcampslatam.com/>
- The mobile app build produced in Sprint 5 for the client demo was deliberately superseded by the final iOS/Android builds packaged at delivery, so the shipped build reflects the final feature set instead of being built twice.
- The WhatsApp integration (shared-secret bot authentication, phone-number matching, and lead CRUD endpoints) was added as new scope during Sprint 7, extending lead intake beyond the original channels (manual, Instagram, landing page).

Customer Conformity and Acceptance

PhD. Carmen Vaca

Director of Coding Bootcamps ESPOL