

PARTIAL DELIVERY ACCEPTANCE REPORT

GROUP 05

Consolidated Acceptance: Sprints 1–3

Boot-Tracker: Lead Management and Payment System

Organization: Coding Bootcamps ESPOL
Project: Boot-Tracker Platform
Staging environment: <https://boottracker.taws.espol.edu.ec>
Closing Date: June 21, 2026

Delivery Summary

This document consolidates the work demonstrated and accepted across the first three sprints of the Boot-Tracker project, constituting the partial delivery of the system. The scope covers the technical foundation (repository, Docker, CI pipeline, and database schema), web and mobile authentication including password recovery, the salesperson lead management workflow (dashboard, interaction logging, progressive data validation, self-assignment, interest rating, and release), the lead-to-bootcamper conversion with coordinator notifications and returning-bootcamper handling, and the payment receipt upload with OCR extraction.

The system has been deployed to a staging environment on a university-provided VPS for demonstration and validation purposes during the academic period. The final production deployment on a dedicated VPS will be completed as part of Sprint 5.

Each sprint was reviewed and accepted individually by the client (see the per-sprint acceptance letters in this annex). This consolidated record confirms acceptance of the partial delivery as a whole.

Sprints Consolidated

Sprint	Theme	Closing Date	Completion
Sprint 1	Foundation & Auth	May 24, 2026	7 / 7 tasks
Sprint 2	Leads	June 9, 2026	4 / 7 tasks (3 carried over to S3)
Sprint 3	Conversion, Payments & OCR	June 21, 2026	14 / 14 tasks

User Stories Delivered and Accepted

The following user stories were completed and accepted within the partial delivery.

Story	Description	Sprint	Status
HST-001	User Authentication: web login, credential validation, JWT token issuance.	S1	Done
HST-002	Session Logout: secure logout and token invalidation.	S1	Done
HST-018	Mobile Login: secure authentication from the Expo mobile app.	S1	Done
HST-005	Lead Dashboard Visualization: unified dashboard with My Leads / Available Leads views and company filter (CR-002).	S2	Done
HST-006	Lead Source Channel Tracking: source channel column in dashboard.	S2	Done
HST-009	Interaction Logging: contact logging with interaction type, outcome, notes, interest level, and days-as-lead metric (CR-003).	S2	Done
HST-032	Manual Lead Creation (CR-001): manual lead entry form with <code>isCompany</code> flag.	S2	Done
HST-027M	Mobile Lead List: lead list with search and status filter tabs in the mobile app.	S2	Done
HST-028M	Mobile Lead Assign / Release: self-assignment and release of leads from the mobile app.	S2–S3	Done
HST-007	Lead Self-Assignment: exclusive self-assignment with optimistic concurrency control.	S2–S3	Done
HST-010	Interest Level Rating: 1–5 star rating captured in the interaction log modal.	S2–S3	Done
HST-012	Lead Release: release of assigned leads with full audit trail and history preservation.	S2–S3	Done
HST-004	Password Recovery: password reset via email link with 24-hour token expiry.	S3	Done
HST-008	Progressive Lead Data Completion: system prompts for missing name/phone before interaction logging.	S3	Done
HST-013	Lead-to-Bootcamper Conversion: backend API (cédula validation, coordinator email) and frontend conversion flow.	S3	Done
HST-014	Coordinator Email Configuration: per-program email recipient setup (TO/CC).	S3	Done
HST-015	Returning Bootcampers as Leads: recurring leads linked to the same person profile.	S3	Done
HST-016	Payment Receipt Upload with OCR: receipt upload (image/PDF ≤ 10 MB), automatic data extraction via pytesseract, and OCR review modal.	S3	Done
HST-019	Payment Queue: pending receipts organized by program with bootcamper name search.	S3	Done
HST-021	Payment Validation: review OCR-extracted fields and approve or reject receipts with timestamp.	S3	Done
HST-023	Payment Rejection: structured rejection feedback with reason selector; bootcamper notified.	S3	Done

Story	Description	Sprint	Status
HST-031	Bootcamper Payment History: complete payment history with validation status and rejection reasons.	S3	Done
HST-029	Mobile Interaction Logging: full interaction logging form from the mobile app.	S3	Done

Items Deferred to Subsequent Sprints

Consistent with agile planning, a number of items were re-planned into later sprints and are not part of this partial delivery: the salesperson conversion frontend panel and coordinator email admin UI (HST-013 and HST-014 frontends), Google Calendar integration (HST-011), payment progress monitoring (HST-017), administrator analytics and reporting (HST-024, HST-025, HST-026), user management (HST-027), and the session inactivity timeout (HST-003). These remain in the product backlog with their priorities preserved.

Deployment Note

The system is currently accessible at <https://boottracker.taws.espol.edu.ec>, hosted on a university-provided VPS made available for the academic period. This environment is used for sprint demonstrations and client validation. The definitive production deployment on a dedicated, project-owned VPS is planned for Sprint 5 (target: week of July 14, 2026) and constitutes a separate, scored deliverable.

Customer Conformity and Acceptance

By signing below, the client confirms that the partial delivery described in this report meets the agreed acceptance criteria for Sprints 1 through 3.

CARMEN
KARINA VACA
RUIZ

Digitally signed by
CARMEN KARINA VACA
RUIZ
Date: 2026.06.24 16:18:31
-05'00'



Juan Andres
Munizaga Torres



PhD. Carmen Vaca
Director of Coding Bootcamps ESPOL

Juan Andrés Munizaga Torres
Product Owner — Group 05