

SPRINT REVIEW REPORT GROUP 05

Sprint 5: User Management, DevOps, Testing & Demo

Boot-Tracker: Lead Management and Payment System

Organization: Coding Bootcamps ESPOL

Project: Boot-Tracker Platform

Closing Date: 26 de julio de 2026

Sprint Summary

Sprint 5 closed the User Management module (CRUD, roles, activation) end to end and hardened the CI/CD pipeline on top of the deployment shipped in S4, alongside full end-to-end integration testing and demo preparation for the client (PhD. Carmen Vaca). It also absorbed four client change requests raised after the partial delivery: CR-005 (forced lead release/reassignment by admin), CR-006 (temporal traceability and lead-management metrics), CR-009 (expanded OCR extraction) and CR-010 (payment-rejection email). All product-scope work is Done; the mobile app store build is packaged together with the final iOS/Android delivery at project close.

User Stories Covered

- HST-012 (mod. CR-005): forced lead release and reassignment by the administrator.
- HST-007 / HST-012 / HST-024 (mod. CR-006): temporal traceability and lead-management metrics.
- HST-016 / HST-021 (mod. CR-009): expanded OCR extraction and billing fields.
- HST-023 (mod. CR-010): email notification on payment rejection.

Sprint Tasks (Linear)

Issue	Description	Assignee	Status
CB-60	S5-1 - User Management CRUD: gestion de usuarios	Jose Chong	Done
CB-61	S5-2 - DevOps: Deploy + CI/CD pipeline hardening sobre el despliegue de S4	Juan Munizaga	Done
CB-62	S5-3 - Testing de integracion end-to-end	Zahid Diaz	Done
CB-63	S5-4 - Frontend: User Management UI	Annabella Sanchez	Done

CB-64	S5-5 - Preparacion y ensayo de demo al cliente	Gabriela Jimenez	Done
CB-65	S5-6 - Mobile: build iOS + Android para demo	Isabella Martin	Carried to Final Delivery
CB-121	S5-8 - HST-012 mod. (CR-005): liberacion y reasignacion forzada de leads por el admin	Zahid Diaz	Done
CB-122	S5-9 - HST-007/012/024 mod. (CR-006): trazabilidad temporal y metricas de gestion de leads	Gabriela Jimenez	Done
CB-123	S5-10 - HST-016/021 mod. (CR-009): expansion de extraccion OCR + campos de facturacion	Juan Munizaga	Done
CB-124	S5-11 - HST-023 mod. (CR-010): notificacion por email al rechazar un pago	Juan Munizaga	Done

Key Decisions

- This is also the sprint of the client's partial-delivery acceptance (15-jun-2026), documented separately in Communications/Client_Communications/Partial_Delivery/.
- The mobile app-store build (iOS + Android) was deliberately deferred to project close, so it ships against the final feature set instead of being rebuilt twice.

Customer Conformity and Acceptance

PhD. Carmen Vaca

Director of Coding Bootcamps ESPOL