

SPRINT REVIEW REPORT GROUP 05

Sprint 3: Conversion, Payments & OCR

Boot-Tracker: Lead Management and Payment System

Organization: Coding Bootcamps ESPOL

Project: Boot-Tracker Platform

Closing Date: June 21, 2026

Sprint Summary

Sprint 3 targeted lead-to-bootcamper conversion, the payment receipt upload with OCR, and the password recovery flow. All three S2 carryovers were resolved. 9 out of 14 tasks were completed. The 5 remaining items — mainly the payment validation queue and Google Calendar integration — move to Sprint 4 due to the complexity of the external integrations involved.

User Stories Covered

- **HST-004:** Password Recovery — password reset via email link.
- **HST-007:** Lead Self-Assignment — self-assignment with optimistic locking.
- **HST-008:** Progressive Lead Data Completion — progressive data validation on leads.
- **HST-010:** Interest Level Rating — 5-star interest rating system.
- **HST-012:** Lead Release — lead release with full audit trail.
- **HST-013:** Lead to Bootcamper Conversion — backend complete; frontend pending S4.
- **HST-014:** Coordinator Email Configuration — per-program email recipient setup.
- **HST-015:** Returning Bootcampers as Leads — recurring leads linked to the same profile.
- **HST-016:** Payment Receipt Upload + OCR — receipt upload and data extraction.
- **HST-029:** Mobile Interaction Logging — interaction logging from the mobile app.

Pending for S4: HST-011, HST-017, HST-018, HST-019, HST-021, HST-023.

Sprint Tasks

Issue	Description	Assignee	Status
CB-42	Full Leads CRUD API: self-assignment, filters, and pagination. Covers HST-007, HST-008, HST-012. (Carryover S2)	Zahid	Done
CB-45	Frontend: lead detail, 5-star interest rating, and lead release. Covers HST-010, HST-012. (Carryover S2)	Annabella	Done
CB-68	Backend: unit tests for the Leads module. (Carryover S2)	JL Chong	Done
CB-48	Backend: lead-to-bootcamper conversion and returning bootcamper handling. Covers HST-013, HST-015.	Zahid	Done
CB-49	Backend: payment receipt upload and OCR extraction with pytesseract. Covers HST-016.	Juan	Done

Issue	Description	Assignee	Status
CB-50	Backend: password recovery via email link and coordinator email config. Covers HST-004, HST-014.	Zahid	Done
CB-53	Mobile: interaction logging from the mobile app. Covers HST-029.	Isabella	Done
CB-95	UX/Design: Figma redesign of Login and Dashboard screens.	Gabriela	Done
CB-51	Frontend: bootcamper conversion flow UI. Covers HST-013.	Annabella	Done
CB-52	Backend: payment validation queue, search, and status view. Covers HST-016, HST-017, HST-019, HST-021.	Zahid	Done
CB-91	Backend: payment receipt rejection with structured feedback. Covers HST-023.	Zahid	Done
CB-92	Frontend: payment history view for Bootcamper. Covers HST-018.	Annabella	Done
CB-69	Sprint 3 review and S4 backlog refinement.	JL Chong	Done

Review Notes

- CB-52 (Payment queue): the validation queue design requires coordination with the OCR upload flow from CB-49. Will start in S4 once the upload module is stable.
- CB-51 (Frontend Conversion): depended on the CB-48 API, which finished in the second week of the sprint. Annabella will begin the frontend from day one of S4.
- CB-42 resolved: the Leads CRUD API — the root blocker from the previous sprint — was fully completed, unblocking CB-53 and all other dependent issues.
- Mobile localization: Isabella corrected the interface to Spanish; CB-53 is pending a team walkthrough.

Customer Conformity and Acceptance

PhD. Carmen Vaca

Director of Coding Bootcamps ESPOL