

FINAL DELIVERY ACCEPTANCE REPORT

GROUP 05

Consolidated Acceptance: Final Delivery

Boot-Tracker: Lead Management and Payment System

Organization: Coding Bootcamps ESPOL

Project: Boot-Tracker Platform

Closing Date: August 14, 2026

1. Delivery Summary

This document consolidates and formally closes the Boot-Tracker project, delivered for Coding Bootcamps ESPOL as the final submission of the Software Engineering II course. It records the scope accepted across the seven sprints of the project and constitutes the client's acceptance of the system as a whole.

Boot-Tracker covers the complete commercial lifecycle of a prospective student: lead intake from multiple channels, self-assignment and commercial follow-up by a salesperson, qualification and conversion into an enrolled bootcamper with national-identity validation, and validation of the payments that confirm the enrolment, supported by automated notifications and by analytics that allow the client to compare the performance of the sales team. It was delivered as three coordinated applications: a Django REST API, a React web client, and an Expo mobile client.

Production URL	https://boottracker.codingbootcampslatam.com
Source repository	https://github.com/Imuniz27/T5BootTracker
Sprints executed	7 (Sprint 1 through Sprint 7)
User stories delivered	32 of 32 (HST-001 through HST-032)
Change requests recorded	18 (CR-001 through CR-018)
Hosting	Dedicated project-owned VPS (Hetzner CX23), TLS enabled

The production deployment was verified directly on August 13, 2026: the web client responds with HTTP 200 over TLS, and the backend health endpoint responds with HTTP 200. The system is deployed automatically from the main branch through a GitHub Actions pipeline that publishes container images to GHCR and releases them to the VPS.

2. Scope Delivered: User Stories

All thirty-two user stories in the product backlog were implemented and are available in production. The complete story-by-story traceability matrix, mapping each story to its Linear issue and its GitHub issue, is maintained in the repository under SCRUM_Evidence/product_backlog.md.

Functional area	User stories	Status
Authentication and session management	HST-001, HST-002, HST-003, HST-004, HST-018	Delivered
Lead management and commercial follow-up	HST-005 to HST-012, HST-032	Delivered
Conversion to bootcamper	HST-013, HST-014, HST-015	Delivered
Payments, receipts and OCR validation	HST-016, HST-017, HST-019, HST-021, HST-022, HST-023	Delivered
Payment monitoring and alerts	HST-020	Delivered
Analytics and reporting	HST-024, HST-025, HST-026	Delivered
User and account administration	HST-027	Delivered
Mobile application	HST-028, HST-029, HST-030, HST-031	Delivered

3. Change Requests Raised During the Project

Eighteen change requests were raised by the client over the life of the project. CR-001 through CR-003 were absorbed during the early sprints and are reflected in the user stories above. CR-004 through CR-013 were raised at the Sprint 3 demonstration of June 17, 2026 and in subsequent written requests; CR-014 through CR-018 were requested during Sprints 6 and 7 in response to the client's day-to-day use of the system. The full change-control record, including acceptance criteria for each request, is included as Annex D of the project report.

CR	Description	Status
CR-004	Administrator control over lead self-assignment	Implemented (Sprint 4)
CR-005	Forced release and reassignment of leads	Implemented (Sprint 5)
CR-006	Temporal traceability and lead metrics	Implemented (Sprint 5)
CR-007	Discount field and program of interest	Implemented (Sprint 6)
CR-008	Corporate classification and corporate billing	Partially implemented
CR-009	OCR extraction expansion and billing fields	Implemented (Sprint 5)
CR-010	Email notification on payment rejection	Implemented (Sprint 5)
CR-011	Duplicate validation on lead creation	Implemented (Sprint 4)
CR-012	Guided interaction logging after call (mobile)	Implemented (Sprint 6)
CR-013	Card payment link provided by Finance	Implemented (Sprint 6)
CR-014	Cohort model per program with admin management	Implemented (Sprint 6)

CR-015	Salesperson/Finance role split with collection pool	Implemented (Sprint 6)
CR-016	Bootcamper self-onboarding via invitation link	Implemented (Sprint 6)
CR-017	Mandatory data-usage consent at activation	Implemented (Sprint 7)
CR-018	WhatsApp bot integration for lead intake	Implemented (Sprint 7)

CR-008 is recorded as partially implemented: the corporate/individual classification of leads is in production, while the corporate billing document remains outside the delivered scope by agreement with the client, as it depends on an external invoicing process.

4. Definition of the Accepted Deliverable

The deliverable accepted through this document is the scope specified in sections 2 and 3 above: the thirty-two user stories of the product backlog and the change requests recorded as implemented, running in the production environment identified in section 1. This scope, and only this scope, constitutes the contractual deliverable of the Software Engineering II course project.

5. Additional Commitment: Integration with the Academic Management System

Independently of the deliverable defined in section 4, and outside the scope and the evaluation period of the Software Engineering II course, **the team commits to implementing the integration between Boot-Tracker and the academic management system of Coding Bootcamps** (the attendance and academic administration platform, hereafter the academic system).

This commitment is recorded explicitly because the academic system was developed well after the Boot-Tracker requirements were elicited. It was therefore never part of the original requirements baseline, and no part of the course deliverable depends on it. The team nevertheless undertakes the work so that the client obtains a single coherent operation between the commercial and the academic side.

A technical audit of both systems was carried out. Based on its findings, the team commits to the following:

- Boot-Tracker becomes the single CRM for commercial leads, covering intake, assignment, follow-up, qualification, structured discard with a reason, and conversion with national-identity validation, negotiated discount, and agreed price.
- When a lead is converted in Boot-Tracker, the person is created automatically as a student in the academic system, enrolled in the corresponding cohort and with attendance tracking initialized, with no manual re-entry of data.
- The integration is delivered as a single new, additive endpoint on the academic system. It requires no database migration, no change to the existing data model, and no change to the academic system's front end.

- The integration cannot bring down either system. It is asynchronous and one-directional: if the academic system is unavailable, the conversion in Boot-Tracker still completes and the synchronization is retried automatically, with a daily reconciliation job as a safety net. No data is lost.
- No duplicate students are created. Person matching is performed by national identity number with e-mail as a fallback, and uniqueness is additionally enforced at database level in both systems.
- Every step of the rollout is reversible through a feature flag, and the change is delivered to the academic system's maintainers as a pull request to their repository, never by editing files directly on the server.

The following items are explicitly excluded from this commitment, as agreed with the client:

- A committed deployment date, because merging the change into the academic system depends on a third-party development team outside the team's control.
- Synchronization of payments, and synchronization of academic data back into Boot-Tracker.
- Migration of the students already registered in the academic system into Boot-Tracker.
- Unification of the login of both systems (single sign-on).

The complete technical audit, the architecture evaluated and the alternatives discarded, together with the open decisions that require the client's input, are recorded in the integration design document maintained by the team.

6. Customer Conformity and Acceptance

By signing below, the client confirms that the final delivery described in this report meets the agreed acceptance criteria, and acknowledges the additional integration commitment recorded in section 5 as work undertaken by the team outside the scope of the course deliverable.

CARMEN
KARINA VACA
RUIZ

Digitally signed by
CARMEN KARINA VACA
RUIZ
Date: 2026.08.15 10:05:49
-05'00'



Juan Andres
Munizaga Torres
Time Stamping
Security Data

PhD. Carmen Karina Vaca Ruiz

Director of Coding Bootcamps ESPOL

Client

Juan Andrés Munizaga Torres

Product Owner - Group 05

On behalf of the development team